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Completed retrieval of 6,000 drum equivalents (1,200 cubic meters) of 
transuranic waste - four months ahead of Tri-Party Agreement milestone 

M-91-40, while encountering a variety of operational challenges. 

Sodium Storage Facility Deactivation- Workers batching 
grout to meet the design  
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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 

 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
The Plutonium Finishing Plant (PFP) Stabilization and Packaging Project has won Honorable Mention in 
the Secretary of Energy’s fourth annual Project Management Award program recognizing outstanding 
performance and management.  The certificate for honorable mention was awarded to PFP as the 
result of a competition for the Secretary’s Award of Achievement. 
 

Disposition Special Nuclear Material (SNM) 
 

Completed disposition of seven sources/standards of miscellaneous nuclear materials, bringing the 
total nuclear materials shipped in support of the SNM de-inventory to seventeen.   
 

Disposition the PFP Facility 
 

On August 31, 2004, RL formally notified the Washington Department of Health of their acceptance of 
the conditions and limitations for the 232-Z Air Permit, thus allowing deactivation and 
decommissioning (D&D) activities to resume.  
 
Plutonium Reclamation Facility (PRF) holdup removal teams completed field activities on miscellaneous 
treatment glove boxes MT-1 and MT-2, both of which have been accepted as complete by Safeguards.  
 
The chemical mitigation effort completed 74 of 93 lines in the PRF.  All lines in 234-5Z have been 
drained. 
 
The formal sample results for the waste contents of Tank D5 were received from the 222-S 
Laboratory on August 17, 2004.  The D5 tank contents will meet Tank Farms acceptance criteria with 
some minor chemical adjustment.  The turnaround time for the sample analysis was 29 days, which is 
less than half the duration for Tank D5 sample analysis experienced in recent years. 
 
The 241-Z Resource Conservation and Recovery Act Closure Plan was approved by the State of 
Washington Department of Ecology (Ecology). 

g 
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Notable Accomplishments, continued 

 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012) 
 
Sludge Disposition:  The Safety Basis Amendment for K East Sludge Containerization was approved 
by RL.  RL and the Environmental Protection Agency approved the requested K Basin Intermediate 
Remedial action design changes for hose-in-hose transfer and K West sludge consolidation containers.  
SNF began removing debris from the North Load Out Pit. 
 
Fuel Movement Activities:  SNF completed eleven multi-canister overpack (MCO) shipments 
containing 58 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying 
Facility during August.  As of September 20, 2004, a cumulative total of 381 MCOs containing an 
estimated 2,074 MTHM have been shipped, leaving an estimated four shipments to be completed. 
 
MCO Welding at the Canister Storage Building:  SNF welded and “N” stamped 17 MCOs during 
August.  As of September 20, 2004, a cumulative total of 246 MCOs were welded and “N” stamped, 
which leaves 159 MCOs to be welded.  
 
Deactivation:  The grout placement completed in the K East Basin Discharge Chute on  
August 20 and 22, 2004, closed the K East Basin construction joint, the source of past basin leaks.  
The September 3, 2004, grout pour closed the opening between the K East Basin and the 105 KE 
Reactor.  The final pour planned for mid-September will complete the grouting of the  
K East Discharge Chute.  The first grout pour on August 20, 2004, initiated the removal of over 8% of 
the basin’s total water volume, thus satisfying the completion criteria for Tri-Party Agreement (TPA) 
Milestone M34-23, “Initiate Full-Scale K East Basin Water Removal” (due September 30, 2004). 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Twelve shipments to the Waste Isolation Pilot Plant (WIPP) 
totaling 78 cubic meters (m3) were completed in August.  A total of 642 m3 has been shipped to date 
versus 580 m3 planned.  
 
TRU Waste Retrieval:  A total of 235 m3 of suspect TRU waste was retrieved in August versus 140 
m3 planned.  Through August, a total of 1,178 m3 was retrieved versus 696 m3 planned.  
 
Mixed Low Level Waste (MLLW) Treatment:  FH dispositioned 215 m3 of MLLW in August, 
versus 95 m3 planned.  This fiscal year, a total of 3,037 m3 has been dispositioned versus 2,910 m3 
planned. 
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Notable Accomplishments, continued 
 

Safeguards and Security (PBS RL-0020) 
 
Hanford Patrol Training:  Hanford Patrol hosted the first-ever regional Emergency Vehicle 
Operation Course Instructor Certification Training.  Law enforcement organizations from Seattle, 
Spokane, Tri-Cities and the state patrol participated.  Hanford Patrol successfully certified four trainers 
at the Patrol Training Academy. 
 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030) 
 
216-Z-9 Well:  The well drilling advanced to a depth of 228 feet below ground level where 
groundwater was encountered.  The borehole drilling will continue until basalt is encountered 
(approximately 530 feet) to investigate what, if any, carbon tetrachloride has moved down through 
the groundwater.  
 
Waste Sampling and Characterization Facility (WSCF):  One of the most important projects for 
the WSCF analytical laboratory is the WIPP Program.  More than ten chemists and technicians are 
involved in the collection and analysis of head space gas samples from Hanford TRU waste drums 
destined for final underground storage at the WIPP facility in New Mexico.  Under this program, the 
WSCF lab is required to pass an annual audit to be certified for this analytical work.  In addition, the 
lab also is required to participate in the Performance Demonstration Program (PDP) cycles, which 
require successful analysis of a set of five gas samples of unknown composition.  The WSCF lab uses 
three identical high-tech instruments called gas chromatograph/mass spectrometers to perform these 
analyses.  The results from all eight national labs participating in the WIPP PDP analyses are compiled 
in an annual report and a scoring card is issued.  The report gave the WSCF Laboratory a perfect 
score of 100% for Cycle 18A of the PDP. 
 

Nuclear Facility Deactivation and Decommissioning 
(D&D), Remainder of Hanford (PBS RL-0040); and 
Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041) 
 

Deactivation and Decommissioning  
 

B Plant Laydown Yard:  As of September 21, 2004, all 22 B Plant Construction Laydown Yard 
structures have been demolished and debris has been shipped to the Environmental Restoration and 
Disposal Facility.   
 
U Plant:  Approval of the 30-day notice to issue the U Plant Ancillary Engineering Evaluation/Cost 
Analysis for the public comment period was obtained on July 25, 2004.  The public comment period 
began on August 25, 2004, and is scheduled to end on September 25, 2004. 
 
River Corridor Closure:  Received RL direction to incorporate FY 2005 Surveillance and 
Maintenance activities and 327 Facility Special Case Waste Removal work scope into the baseline for 
FY 2005. 
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Notable Accomplishments, continued 
 

Waste Site Remediation  
 

BC Cribs and Trenches:  Geophysical mapping of the vadose zone contamination in the BC Cribs 
and Trenches revealed the merging of deep (100-150 feet) contaminants from adjacent waste sites.  
Substantial variability in contaminant concentration along the length of the trench was also indicated.  
The goal of this vadose zone plume delineation study is to provide a three-dimensional integration of 
nitrate and Technecium 99 beneath the waste sites.  
 
200 Area Remedial Investigation/Feasibility Study (RI/FS) Work:  Incorporated RL 
comments on the 200-UW-1 Waste Sites Proposed Plan (Draft C) supporting a September 23, 2004, 
workshop with RL/Environmental Protection Agency/Ecology.  FH completed Phase II of the plume 
delineation study using geophysical techniques at the 216-B-26 trench.  FH submitted the 218-E-12B 
Burial Ground Sampling and Analysis Plan Draft A to RL on August 2, 2004; the document was 
transmitted to the regulators on August 24, 2004, to partially complete TPA Milestone M-91-40.  
 
Submitted the U-Pond and Ditches waste group (200-CW-5, 200-CW-2, 200-CW-4 and 200-SC-1 
Operable Units [OU]) Feasibility Study and Proposed Plan for RL review on August 5, 2004.  Submitted 
Revision 0 of the Remedial Investigation (RI) Report for U-Pond and Ditches waste group (200-CW-5, 
200-CW-2, 200-CW-4 and 200-SC-1 OUs) to RL on August 20, 2004.  FH submitted responses to 
Ecology comments on the 200-CS-1 RI report on August 18, 2004.  A second set of comments was 
received on August 12, 2004, and dispositions are being prepared.  As of August 30, 2004, for 
calendar year (CY) 2004, 8 of 12 TPA milestones have been completed on or ahead of schedule. 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  The remaining 3 of 5 recycled Interim Storage Casks (ISCs) were shipped to the 200 
Area Interim Storage Area (ISA) on August 20, 2004, completing this activity 11 days ahead of 
schedule. 
 
Interim Storage:  The transfer of six additional loaded ISCs from the 400 Area ISA to the 200 Area 
ISA at the Canister Storage Building has been completed.  To date 16 of 22 ISCs have been moved to 
the 200 Area ISA. 
 
Primary Sodium Drain:  Phase 1 of primary sodium drain was completed on August 18, 2004.  Over 
a period of ten days, the reactor vessel sodium level was reduced 16-1/2 feet, the three Heat 
Transport System loops were drained, and 74,900 gallons of sodium were transferred to the Sodium 
Storage Facility. 
 
Interim Examination and Maintenance (IEM) Cell:  Fuel washing activities have resumed after 
resolution of a problem identified with the water inventory within the Sodium Removal System 
(internal hydraulics within the ion exchange beds).  Fuel assemblies are being transferred into the IEM 
Cell and are being washed.  Preparations for the processing of fuel assembly PO-4 continue on a not-
to-interfere-with-fuel-washing basis. 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 

SNM De-inventory Delay:  Authorization to allow shipment of Hanford plutonium to the Savannah 
River Site by August 30, 2004, has not been received.  The continued delay in authorization will result 
in a delay in completion of de-inventory of the PFP complex.  The record of decision is not expected to 
be issued until sometime after November 2004. 
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Issues, continued 
 

SNF Stabilization and Disposition  
 

Fuel Production:  Deteriorating fuel and canister integrity is continuing to have negative impacts on 
MCO production.  Special tools were employed to lessen the impacts.  Unexpected found fuel in K East 
is requiring additional time to disposition. 
 

Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “Star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  There is now a statistically significant 
increasing trend in the total OSHA Recordable Case Rate, with 4 of the past 5 months at one standard 
deviation, or more, above the average.  
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 The Presidents' Zero Accident Council will be briefed on the trend, and corrective actions developed.  

OSHA Days Away From Work (DAFW) Case Rate:  The safe 
hours total is currently 4,915,503 hours.  There have been no new DAFW cases since March 2004. 
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First Aid Case Rate:  There has been a steady, long-term increasing trend in the First 
Aid Case Rate over the past three years.  This increasing trend does show summer cycles within the 
trend due to insect and wind related cases in the summer season. 
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Safety Cost Index:  Additional days continue gaining on past cases, modifying past 
DOE Safety Cost Index data values. The CY2004 index is 5.8 cents per hour. 
 

0
5

10
15
20
25
30
35
40
45

Ja
n-

02

M
ar

-0
2

M
ay

-0
2

Ju
l-0

2

Se
p-

02

N
ov

-0
2

Ja
n-

03

M
ar

-0
3

M
ay

-0
3

Ju
l-0

3

Se
p-

03

N
ov

-0
3

Ja
n-

04

M
ar

-0
4

M
ay

-0
4

Ju
l-0

4
UCL

Comparison

Cents per hour

Avg = 9.5
(Mar 01 - Dec 02)

CY 2003 = 13.8
CY 2004 = 5.8
DOE Complex 
    Comparison = 9.96

 



 
DOE/RL-2000-76, Rev. 46 Overview                                        A: 8 

 

PHMC Performance Report           August 2004 
Section A                  Overview 

 

FY 2004 FH Funds vs. Spend Forecast ($M) 
 

 

2012 Accelerated 
Completion

2035 Accelerated 
Completion

Other

Nuclear Materials Stabilization & Disposition RL-0011 $151.6 $143.1 $8.5

SNF Stabilization & Disposition RL-0012 $191.0 $192.5 -$1.4

Solid Waste Stabilization & Disposition RL-0013 $140.1 $139.8 $0.3

Safeguards & Security RL-0020 $57.1 $54.8 $2.3

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $37.1 $35.7 $1.3

Nuclear Facility D&D, Remainder of Hanford RL-0040 $70.7 $63.9 $6.8

Nuclear Facility D&D, River Corridor Closure RL-0041 $12.4 $10.9 $1.5

Nuclear Facility D&D, FFTF Project RL-0042 $42.2 $40.0 $2.2

Operate Waste Disposal Facility RL-0080 $3.0 $3.0 $0.0

$705.2 $683.7 $8.5 $8.5 $4.5
NOTE:  Numbers are rounded to the nearest $M.

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS

FY 2004 
Anticipated 

Funding with 
carryover

 
 

FY 2004 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabilization & Disposition $133.3 $126.4 $123.7 -$6.9 -5% $2.7 2% $153.7

RL-0012 SNF Stabilization & Disposition $144.2 $148.2 $174.8 $4.0 3% -$26.6 -18% $159.1

RL-0013 Solid Waste Stabilization & Disposition $119.8 $127.9 $124.0 $8.1 7% $3.9 3% $134.0

RL-0020 Safeguards & Security $47.9 $47.9 $48.4 $0.0 0% -$0.5 -1% $55.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $31.9 $31.5 $31.0 -$0.5 -1% $0.5 1% $35.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $49.7 $49.4 $57.8 -$0.3 -1% -$8.4 -17% $61.1

RL-0041 Nuclear Facility D&D, River Corridor Closure $9.9 $10.0 $9.7 $0.2 2% $0.3 3% $12.1

RL-0042 Nuclear Facility D&D, FFTF Project $36.5 $35.4 $35.8 -$1.0 -3% -$0.3 -1% $41.8

RL-0080 Operate Waste Disposal Facility $2.9 $3.3 $2.7 $0.4 13% $0.6 18% $3.2

Subtotal Sub-project Work scope $576.0 $580.0 $607.8 $3.9 1% -$27.8 -5% $656.3
4.4.6.1+.2 Request for Services & National Programs $13.1 $13.1 $13.0 $0.0 0% $0.0 0% $16.5

4.4.6.3 Work Orders from PNNL $6.3 $6.3 $6.0 $0.0 0% $0.3 4% $7.4

4.4.6.4 Work Orders from BHI $2.1 $2.1 $1.8 $0.0 0% $0.2 11% $2.5

4.4.6.5+.6+.Work Orders from BNI/HEHF/AMH $0.6 $0.6 $0.6 $0.0 0% $0.1 10% $0.7

4.4.6.7+.8 Work Orders from CH2M HILL $38.3 $38.1 $33.1 -$0.2 -1% $5.0 13% $43.0

Total Work For Others $60.4 $60.1 $54.5 -$0.2 0% $5.6 9% $70.1
Total FH Contract Work scope $636.4 $640.1 $662.3 $3.7 1% -$22.2 -3% $726.4
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a $3.5M/1% 
favorable schedule variance.  The established threshold is +/-10% or $1M.  The significant schedule 
variances are discussed in the following sections:  Nuclear Materials Stabilization and Disposition 
(Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste Stabilization and 
Disposition (Section F); Nuclear Facility D&D, FFTF Project (Section E); and Operate Waste Disposal 
Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$22.2M/-3% unfavorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization 
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Nuclear Facility 
D&D, Remainder of Hanford (Section D); Operate Waste Disposal Facility (Section F); and Work for 
Others (Section I).  
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FY 2004 Schedule/Cost Performance ($M) 
 

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 57.0 62.1 58.9 66.9 62.3 51.3 73.4 62.7 56.8 27.7 57.3 90.1

Monthly BCWP 47.6 59.0 50.3 61.0 46.9 32.1 60.6 55.9 56.3 113.3 57.2

Monthly ACWP 48.4 57.4 56.6 56.9 60.6 61.7 71.3 64.5 59.9 66.6 58.4

FYTD BCWS 57.0 119.1 178.0 243.9 307.2 358.5 431.9 493.6 550.4 579.1 636.4 726.4

FYTD BCWP 47.6 106.7 157.0 218.0 264.9 297.0 357.6 412.5 469.7 583.0 640.1

FYTD ACWP  48.4 105.8 162.3 219.3 279.8 341.5 412.8 477.4 536.8 603.9 662.3

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04

 
  

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance shows one enforceable agreement milestone is overdue.  The 
milestone is M-34-18B, Complete Removal of all K Basins SNF, originally due July 31, 2004.  SNF is 
working to complete by October 11, 2004.   
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 2 1 0 2 0 5
DOE-HQ 0 0 0 2 0 0 0 2

RL 4 2 0 7 1 1 2 17
Total FH 4 2 2 10 1 3 2 24

REMAINING SCHEDULED
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Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

1st 2nd 3rd Jul Aug FY 2004 Sep 4th FY 2004 
Qtr Qtr Qtr 2004 2004 To Date 2004 Qtr Total

Planned   600   300      -           -           -          900         -           -   900
Actual   800   100      -   Completed February 2004 900
Planned      -     176      -           -           -          176         -           -   176
Actual      -        -        -   Completed August 2003         - 

Planned     49     50     49        17        18        183        17        52 200
Actual     72     61   117        36        78        413         -        114 413
Planned   665   333   833      448      471     2,750      573   1,492 3,323
Actual   658   919   730      489      507     3,539         -        997 3,539
Planned   189  181  181       81        -         632         -          81 632
Actual   160  134  125       88       52       638         -        139 638
Planned     -       -       -          -          -           -           2          2 2
Actual       1     -        3         2        -             6         -            2 6
Planned      -        -        -           -           -            -           -           -           - 
Actual       2     -       -          -           1           3         -            1 3
Planned      -        -        -           -           -            -            3          3 3
Actual       4     -       -          -         21         25         -          21 25

Measure/Units

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of container equivalents)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)
Radioactive Facility 
Completions (# of facilities)

 
 

Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through September 20, 2004. 
 

Ref. ID SOW 
Section WBS Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal 

FH Letter 
No. & Date 
Completed

GF0112 C.2.2.1.2.4 
Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

Plutonium 
Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization 
to ship 
Hanford 
plutonium to 
Savannah 
River Site or 
other location.
Commitment: 
8/30/04 
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GFS/I, continued 
 

Approve updates to the Annual Performance 
Objectives, Measures, and Commitments Report 

within 30 days of submittal 

GF0089 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Integrated 
Safety 
Management 
System", 
GF0089 

Approve 
updates to the 
Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 
30 days of 
submittal 
Commitment: 
10/1/04 

  FY 2005 
Performance 
Objectives, 
Measures, 
and 
Commitments 
Report 
Planned: 
9/1/04 

FH-
0402747 
Completed: 
9/1/04 

  
 

Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are 
shown.  Items in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status. 
 
NOTE:  All contract deliverable data is through September 20, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. & Date 
Completed

CD0318 C.2.1.1.1.3 
Remove K 
Basins SNF 

WBS 4.1.1.1.2 
K Basins 
Operations 
Remove SNF 
from KW in 
Loaded MCOs 

Spent Nuclear Fuel  DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins SNF", 
CD0318 
 
DE-AC06-
96RL13200, RL-
012, 1a(2) 

SNF removed from 
K-West Basin 
Planned:  8/31/04 

      

CD0388 C.2.2 
200 Area 
Cleanup Work 

WBS 4.1.2.1.3 
Balance of 
Canyon and 
Other Facilities 
Optimize 
Central 
Plateau 
Remediation 
/Closure - Plan 
optimized 
Central 
Plateau 
Actions 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2, "Optimize 
Central Plateau 
Remediation 
/Closure - Plan 
optimized 
Central Plateau 
Actions", 
CD0338 

Plan for Central 
Plateau Zone Closure
Commitment: 30 
September 2004 
Planned:  9/30/04 
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Contract Deliverables, continued 
 

Annual Review of Nuclear Materials Management 
& Safeguards System (NMMSS) T-147 Project 

Number worksheet, Chapter VIII 

CD0261 C.2.2.1.2.1 
Maintain Safe 
and Secure 
SNM 

WBS 4.1.2.2.1 
Maintain Safe 
and Secure 
SNM 
Maintain Safe 
and Secure 
SNM 

Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Maintain Safe 
and Secure 
SNM", CD0261

Annual Review of 
Nuclear Materials 
Management & 
Safeguards System 
(NMMSS) T-147 
Project Number 
worksheet, Chapter 
VIII (2004) 
Planned: 9/30/04 

      

PFP update to Documented Safety Analyses 
(DSA's) including Hazard Analysis Data (Annual)

CD0021 C.2.2.1.2.2 
Maintain Safe 
and 
Compliant 
PFP 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and 
Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Maintain Safe 
and Compliant 
PFP", CD0021 

PFP update to Final 
Safety Analysis 
Report (SAR) 
(including Hazard 
Analysis Data) 
(2004) 
Planned:  9/30/04 

      

Authorization Agreement for WESF (review and 
update yearly) 

CD0027 C.2.2.1.3.1 
Maintain Safe 
and 
Compliant 
WESF 

WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and 
Compliant 
Waste 
Encapsulation 
and Storage 
Facility  

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.1.3, 
"Maintain Safe 
and Compliant 
WESF", 
CD0027 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for WESF 
(2004) 
Planned:  9/30/04 

      

Authorization Agreement for PUREX (Review and 
update yearly) 

CD0034 C.2.2.3.1 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities  
 
WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities  
 
WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities  
 

 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.3, 
"Provide 
Surveillance and 
Maintenance on 
Surplus Canyon 
Facilities", 
CD0034 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
PUREX (2004) 
Planned:  9/30/04 
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Contract Deliverables, continued 
 

Authorization Agreement for B Plant (review and 
update yearly) 

CD0036 C.2.2.3.1 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.3, 
"Provide 
Surveillance and 
Maintenance on 
Surplus Canyon 
Facilities", 
CD0036 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for B 
Plant (2004) 
Planned:  9/30/04 

    

CD0073 C.2.6.4 
Remediate 
Hanford Site 
Groundwater 

WBS 4.1.6.4 
Remediate 
Hanford Site 
Groundwater 
Remediate 
200-ZP-1 
Groundwater 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.2.6, 
"Remediate 
Hanford Site 
Groundwater", 
CD0073 

Complete baseline 
efforts for delineation 
of DNAPL sources 
associated with the 
Carbon Tetrachloride 
plume in 200 West 
(ZP-1). 
Commitment: 
9/30/04 
Planned: 9/30/04 

    

Spent Nuclear Fuel Project Update to Final Safety 
Analysis Report (SAR) Including Hazard Analysis 

Data (Annual) 

CD0076 C.3.1.2 
Maintain Safe 
& Compliant 
CSB 
Operations 

WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.3 
Canister 
Storage 
Building 
(Legacy SNF) 
Maintain Safe 
& Compliant 
Canister 
Storage 
Building 
Facility 
Operations 

Waste 
Disposal/Groundwater 
Remediation 
 
Spent Nuclear Fuel 

 DE-AC06-
96RL13200, 
C.3.1, "Maintain 
Safe & 
Compliant CSB 
Operations", 
CD0076 

Spent Nuclear Fuel 
Project Update to 
Final Safety Analysis 
Report (SAR) 
Including Hazard 
Analysis Data (2004)
Planned:  9/30/04 

    

CD0078 C.3.1.4 
Receive 
Shippingport 
SNF 

WBS 4.2.1.1 
CSB (FY 2005) 
Receive 
Shippingport 
SNF 

Spent Nuclear Fuel  DE-AC06-
96RL13200, 
C.3.1, "Receive 
Shippingport 
SNF", CD0078 

Shippingport fuel 
stored in CSB 
Planned: 9/30/04 
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Contract Deliverables, continued 
 

Authorization Agreement for CWC and LLBG 
(review and update yearly) 

CD0080 C.3.2.1 
Maintain Safe 
& Compliant 
Central Waste 
Complex 
Facility 
Operations 

WBS 4.2.2 
Central Waste 
Complex 
(CWC) 
Maintain Safe 
& Compliant 
Central Waste 
Complex 
Facility 
Operations 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.3.2, "Maintain 
Safe & 
Compliant 
Central Waste 
Complex 
Facility 
Operations", 
CD0080 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for CWC 
and LLBG (review 
and update 2004) 
Planned: 9/30/04 

    

Authorization Agreement for WRAP (review and 
update yearly) 

CD0081 C.3.3.1 
Maintain Safe 
& Compliant 
WRAP 
Facility 
Operations 

WBS 4.2.3 
Waste 
Receiving and 
Processing 
Facility 
(WRAP) 
Maintain Safe 
& Compliant 
WRAP 
Facility 
Operations 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.3.3, "Maintain 
Safe & 
Compliant 
WRAP Facility 
Operations", 
CD0081 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
WRAP (2004) 
Planned:  9/30/04 

    

OMB Circular A-11 Exhibit 33 Agency Motor 
Vehicle Fleet Report (Annual) 

CD0102 C.4.2.16 
Fleet 
Maintenance 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, "Fleet 
Maintenance", 
CD0102 

OMB Circular A-11 
Exhibit 33 Agency 
Motor Vehicle Fleet 
Report (2004) 
Planned:  9/30/04 

    

Nuclear Material Accountability Transaction Data 
Report (Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2004 
September) 
Planned:  10/13/04 

    

Protective Force Strength Report (Quarterly) CD0122 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0122 

Protective Force 
Strength Report 
(2004 4th Quarter) 
Planned:  10/20/04 

    

Quarterly Category of Ending Inventory Report CD0120 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0120 

Quarterly Category of 
Ending Inventory 
Report (2004 4th 
Quarter) 
Planned:  10/15/04 

    

Quarterly Classification Officers Report  CD0119 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0119 

Quarterly 
Classification 
Officers Report (2004 
4th Quarter) 
Planned:  10/20/04 

    

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0116 

Status Report on 
DOE Findings - 4th 
Quarter FY2004 
Planned:  10/10/04 
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Contract Deliverables, continued 
 

Hanford Site 10-Year Load Forecast (Annual) CD0125 C.4.2.50 
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Electrical 
Utilities", 
CD0125 

Hanford Site 10-Year 
Load Forecast (2004)
Planned:  9/30/04 

    

Quarterly Discharge Monitoring Reports (Lagoon 
Activities/Discharges) 

CD0128 C.4.2.51 
Utilities 
Operations 
and 
Maintenance--
Sewer 
Utilities 

WBS 4.3.1.1.2 
Sewer Utilities 
Utilities 
Operations 
and 
Maintenance--
Sewer Utilities 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Sewer Utilities", 
CD0128 

Quarterly Discharge 
Monitoring Reports 
(Lagoon 
Activities/Discharges) 
(CY2004 2nd 
Quarter) 
Planned:  8/29/04 

    

Closure/Post-Closure Cost Estimate (Annual) CD0145 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition 
II.H.1. (Sept. 94)
 
WA780008967, 
Permit 
Condition 
II.H.2. (Sept. 94)
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0145 

Closure/Post-Closure 
Cost Estimate (2004)
Planned:  10/17/04 

    

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National Pollutant 
Discharge 
Elimination System 
Discharge Monitoring 
Report (2004, 
August) 
Planned:  9/25/04 

    

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition I.C.3
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications (2004 
4th Quarter) 
Planned:  10/1/04 

    

Project Hanford - FY200X Criticality Self 
Assessment Report (Annual) 

CD0137 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", CD0137 Project Hanford - 

FY200X Criticality 
Self Assessment 
Report (2004) 
Planned:  9/30/04 

    

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

CD0293 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", CD0293 Quarterly Update of 

the Startup 
Notification Report 
for Fluor Hanford 
Managed Facilities 
(2004 4th Quarter) 
Planned:  10/20/04 
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Contract Deliverables, continued 
 

Un-reviewed Safety Question Summary Report for 
each FH managed category 1, 2, and 3 nuclear 

facilities (Annual) 
Un-reviewed Safety 
Question Summary 
Report for 222-S 
Laboratory (2004) 
Planned:  9/30/04 

    

Un-reviewed Safety 
Question Summary 
Report for 327 
Building (2004) 
Planned:  9/30/04 

    

Un-reviewed Safety 
Question Summary 
Report for CSB 
(2004) 
Planned:  9/30/04 

    

Un-reviewed Safety 
Question Summary 
Report for K Basin 
Deactivation (2004) 
Planned:  9/30/04 

    

Un-reviewed Safety 
Question Summary 
Report for PFP 
(2004) 
Planned:  9/30/04 

    

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", CD0182

Un-reviewed Safety 
Question Summary 
Report for PUREX 
(2004) 
Planned:  9/30/04 

    

Computerized Accident/Incident Reporting 
System (CAIRS) [Form DOE F 5484.3] for each 
new or revised Recordable injury, illness, vehicle 

accident, and property damage incident 
(Quarterly) 

CD0134 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

Safety & Health  DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0134 

Computerized 
Accident/Incident 
Reporting System 
(CAIRS) [Form DOE 
F 5484.3] for each 
new or revised 
Recordable injury, 
illness, vehicle 
accident, and 
property damage 
incident (3rd Quarter 
CY2004) 
Planned:  10/20/04 

    

DOE F 5484.4 Form, Tabulation of Work-Hours, 
Vehicle Usage, and Property Valuations 

(Quarterly) 

CD0306 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

Safety & Health  DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0306 

DOE F 5484.4 Form, 
Tabulation of Work-
Hours, Vehicle 
Usage, and Property 
Valuations (2004, 3rd 
Quarter) 
Planned:  10/20/04 
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Contract Deliverables, continued 
 

Conference Management Report (Quarterly) CD0270 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0270 

Conference 
Management Report 
(2004 4th Quarter) 
Planned:  10/10/04 

    

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds Status 
Report (August 
FY04) 
Planned:  9/27/04 

    

U.S. Department of Labor Form 5500 - Annual 
Return of Fiduciary of Employer Benefit Trust 

(Annual) 

CD0177 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0177 
 
DE-AC06-
96RL13200, J, 
APP. B, 
4.3.2B(2) 

U.S. Department of 
Labor Form 5500 - 
Annual Return of 
Fiduciary of 
Employer Benefit 
Trust (2004) 
Planned:  10/15/04 

    

Department Inventory Management System 
(DIMS) Report (Quarterly) 

CD0308 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0308 

Department Inventory 
Management System 
(DIMS) Report 
(2004, 4th Quarter) 
Planned:  10/15/04 

    

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0273 

Erroneous Payment 
Report (FY2004 4th 
Quarter) 
Planned:  10/15/04 

    

Fiscal Year 200X Year-End Requirements and 
FY200X Planning Requirements (Annual) 

CD0279 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0279 

Fiscal Year 200X 
Year-End 
Requirements and 
FY200X Planning 
Requirements 
(FY2004) 
Planned:  9/30/04 

    

Fiscal Year 200X Travel Target Report 
(Quarterly) [include FY200X Travel Target for 

following year in 4th Quarter Report] 

CD0277 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0277 Fiscal Year 2004 

Travel Target Report 
(4th Quarter) 
Planned:  10/15/04 

    

Annual Report on Contractor Workforce 
Restructuring 

CD0309 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0309 

Annual Report on 
Contractor Workforce 
Restructuring (2004)
Planned:  10/14/04 
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Contract Deliverables, continued 
 

Procurement Balanced Scorecard (Annual) CD0290 C.5.3.4 
Contract 
Reporting 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

Business Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0290 

Procurement 
Balanced Scorecard 
(FY2004) 
Planned:  10/15/04 

    

EEO-1 Report - Required by and sent to the U.S. 
Department of Labor (Annual) 

CD0272 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0272 

EEO-1 Report - 
Required by and sent 
to the U.S. 
Department of Labor 
(FY2004) 
Planned:  9/30/04 

    

Internal Audit Reports for Audits Defined in the 
Internal Audit Annual Plan 

CD0311 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

Internal Audit  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0311 

Internal Audit 
Reports for Audits 
Defined in the 
Internal Audit Annual 
Plan (2004) 
Planned:  9/30/04 

    

Internal Audit Quarterly Status Report CD0285 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

Internal Audit  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0285 

Internal Audit 
Quarterly Status 
Report (4th Quarter 
FY 2004) 
Planned:  10/20/04 

    

Make-or-Buy Plan (Annual update) CD0189 C.5.3.4 
Contract 
Reporting 

WBS 4.4.5 
Project 
Operations 
Support 
Contract 
Reporting 
(POC) 

Project Operations 
Center 

 DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0189 

Make-or-Buy Plan 
(2004) 
Planned:  9/30/04 

    

Report of Compensation (Forms DOE-F-3230.6a 
and DOE-E-3230.6b) (Annual) 

CD0295 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0295 

Report of 
Compensation (Form 
DOE-F-3230.6a) 
(FY2004) 
Planned:  10/5/04 

    

RL/Contractor Performance Management Meeting 
(PMM) (Quarterly) 

CD0170 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0170 

RL/Contractor 
Performance 
Management Meeting 
(PMM) (2004 
Quarter 3) 
Planned:  9/1/04 

    

Small Business Subcontracting Plan (Annual) CD0193 C.5.3.4 
Contract 
Reporting 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

Business Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0193 

Small Business 
Subcontracting Plan 
(2005) 
Planned:  9/30/04 
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Contract Deliverables, continued 
 

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0169 

Project Hanford 
Management 
Contract Performance 
Report (8/2004) 
Planned:  9/30/04 

    

VETS-100 Report - Required by and sent to the 
U.S. Department of Labor (Annual) 

CD0298 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce Services  DE-AC06-
96RL13200, 
C.5.3, "Contract 
Reporting", 
CD0298 

VETS-100 Report - 
Required by and sent 
to the U.S. 
Department of Labor 
(FY2004) 
Planned: 30 
September 2004 

    

Fluor Management Plan (HNF-MP-001) (review 
and update yearly) 

CD0165 C.5.3.5 
Contractor 
Management 
Plan 

WBS 4.4.3.11 
Project 
Hanford 
Management 
System 
Contractor 
Management 
Plan 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contractor 
Management 
Plan", CD0165 

Fluor Management 
Plan (HNF-MP-001) 
(FY2004) 
Planned:  9/30/04 

    

Quarterly RL Law Report CD0195 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal Services 
and Litigation 
Management 

Business Services  Litigation 
Management 
Plan (LMP), 
Litigation 
Management 
Plan (LMP) 
 
DE-AC06-
96RL13200, 
C.5.4, "Legal 
Services and 
Litigation 
Management", 
CD0195 

Quarterly RL Law 
Report (FY2004 4th 
Quarter) 
Planned:  10/20/04 

    

  


